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ESTIMATE RUN 08/31/2005

ESTIMATE SUMMARY 06:45:16
CONTID: C14618 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14618-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.0 DAYS TIME ALLOW: 65 WORK DAYS
KIPLING: US 40 TO 38TH AVE. PERCENT TIME: 56.92 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: STA 391A-002
KIPLING: US 40 TO 38TH AVE.
NAME OF ROAD: 391A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 08/27/2005 DATE TIME STARTED 07/05/2005
5085 HARLAN ST DATE LET 12/23/2004 DATE WORK BEGAN 07/05/2005
DATE AWARDED 01/03/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/14/2005 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 07/05/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,134,892.70 PARTICIPATING $ 351,435.91 $ 308,562.48
AWARD PROJECT AMT:  § 929,415.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 30.97% TOTAL EARNINGS 351,435.91 308,562.48
FUNDS AVAILABLE: $ 783,456.79 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 351,435.91 308,562.48
TOTAL CLAIMS: $ 0.00 RETATNAGE -10,041.02 -8,754.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 341,394.89 299,807.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 341,394.89 299,807.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 299,807.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14618-BID ESTIMATE RUN 08/31/2005
PROJECT: STA 391A-002 ESTIMATE NO: 0002 06:45:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00203  *REMOVAL OF CURB AND GUTTER 210.000 102.000
LF 61.670 471.78
7.65000 163.670 1,252.08
0010 202-00206  *REMOVAL OF CONCRETE CURB RAMP 41.440 41.440
sY 0.000 0.00
14.00000 41.440 580.16
0015 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 78,406.000 0.000
sY 43,232.760 45,394.40
1.05000 43,232.760 45,394.40
0020 202-00810  *REMOVAL OF GROUND SIGN 2.000 0.000
EACH 1.000 20.70
20.70000 1.000 20.70
0025 202-00821  *REMOVAL OF SIGN PANEL 12.000 0.000
EACH 0.000 0.00
9.80000 0.000 0.00
0030 202-04005  CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00
187.00000 0.000 0.00
0035 203-01597  *POTHOLING 20.000 0.000
HOUR 0.000 0.00
40.40000 0.000 0.00
0040 208-00045  CONCRETE WASHOUT STRUCTURE 5.000 1.000
EACH 0.000 0.00
1,090.00000 1.000 1,090.00
0045 208-00050  STORM DRAIN INLET PROTECTION 42.000 42.000
EACH 0.000 0.00
272.50000 42.000 11,445.00
0050 208-00205 EROSION CONTROL SUPERVISOR 75.000 0.000
HOUR 6.000 327.00
54.50000 6.000 327.00
0055 210-00815  *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00

16.35000 0.000 0.00
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PCN: 14618-BID ESTIMATE RUN 08/31/2005
PROJECT: STA 391A-002 ESTIMATE NO: 0002 06:45:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04010 ADJUST MANHOLE 98.000 0.000
EACH 49.000 18,865.00
385.00000 49.000 18,865.00
0065 210-04050 ADJUST VALVE BOX 13.000 0.000
EACH 13.000 2,340.00
180.00000 13.000 2,340.00
0070 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 0.000
TON 0.000 0.00
86.40000 0.000 0.00
0075 403-00800 EMERGENCY POTHOLE REPAIR 5.000 0.000
TON 0.510 89.25
175.00000 0.510 89.25
0080 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 9,488.000 0.000
TON 3,300.760  136,981.54
41.50000 3,300.760 136,981.54
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,920.000 0.000
GAL 204.790 235.51
1.15000 204.790 235.51
0090 420-00500 *GEOTEXTILE (PAVING) 78,406.000 0.000
sy 30,105.230 36,126.28
1.20000 30,105.230 36,126.28
0095 608-00010 *CONCRETE CURB RAMP 36.560 36.560
SY 0.000 0.00
109.00000 36.560 3,985.04
0100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 210.000 88.680
LF 61.670 1,208.73
19.60000 150.350 2,946.86
0105 613-07000 *PULL BOX (SPECIAL) 13.000 0.000
EACH 0.000 0.00
327.00000 0.000 0.00
0110 614-00011 *SIGN PANEL (CLASS I) 28.000 0.000
SF 0.000 0.00

9.70000 0.000 0.00
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PCN: 14618-BID ESTIMATE RUN 08/31/2005
PROJECT: STA 391A-002 ESTIMATE NO: 0002 06:45:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-00012 *SIGN PANEL (CLASS II) 72.000 0.000
SF 0.000 0.00
12.95000 0.000 0.00
0120 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 48.000 0.000
SLIPBASE)
LF 0.000 0.00
24.95000 0.000 0.00
0125 614-10150 *12 INCH LED (BALL) 84.000 0.000
EACH 84.000 8,904.00
106.00000 84.000 8,904.00
0130 614-10155 *12 INCH LED (ARROW) 34.000 0.000
EACH 26.000 2,567.50
98.75000 26.000 2,567.50
0135 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 0.000
EACH 0.000 0.00
648.55000 0.000 0.00
0140 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,024.00000 0.000 0.00
0145 614-72875 *LOOP DETECTOR WIRE 6,726.000 0.000
LF 1,336.000 2,672.00
2.00000 1,336.000 2,672.00
0150 626-00000 *MOBILIZATION 1.000 0.000
L S 0.600 16,735.20
27,892.00000 0.600 16,735.20
0155 627-00005 *EPOXY PAVEMENT MARKING 192.000 0.000
GAL 0.000 0.00
93.75000 0.000 0.00
0160 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 848.000 0.000
GAL 107.830 1,763.02
16.35000 107.830 1,763.02
0165 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,112.000 0.000
SF 0.000 0.00
9.80000 0.000 0.00
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PCN: 14618-BID ESTIMATE RUN 08/31/2005
PROJECT: STA 391A-002 ESTIMATE NO: 0002 06:45:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,690.000 0.000
(XWALK-STOPLINE
SF 1,252.660 12,276.07
9.80000 1,252.660 12,276.07
0175 629-01050 MONUMENT BOX 3.000 0.000
EACH 0.000 0.00
228.90000 0.000 0.00
0180 630-00000 *FLAGGING 800.000 14.500
HOUR 261.500 6,276.00
24.00000 276.000 6,624.00
0185 630-00003 *UNIFORMED TRAFFIC CONTROL 160.000 0.000
HOUR 28.500 1,863.90
65.40000 28.500 1,863.90
0190 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 7.000
DAY 12.000 784.80
65.40000 19.000 1,242.60
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 6.000
DAY 23.000 10,028.00
436.00000 29.000 12,644.00
0200 630-00025 *TRAFFIC CONTROL VEHICLE 160.000 0.000
HOUR 0.000 0.00
16.35000 0.000 0.00
0205 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
0210 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 1.000 218.00
218.00000 1.000 218.00
0215 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 0.000
EACH 4.000 218.00
54.50000 4.000 218.00
0220 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 3.500
EACH 7.000 457.80
65.40000 10.500 686.70
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PCN: 14618-BID ESTIMATE RUN 08/31/2005
PROJECT: STA 391A-002 ESTIMATE NO: 0002 06:45:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 0.000 0.00
54.50000 2.000 109.00
0230 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 144.000 20.000
SF 0.000 0.00
20.70000 20.000 414.00
0235 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00
4,360.00000 1.000 4,360.00
0240 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.500
TYPE)
EACH 1.000 872.00
872.00000 1.500 1,308.00
0245 630-80360 *DRUM CHANNELIZING DEVICE 50.000 3.000
EACH 0.000 0.00
27.25000 3.000 81.75
0250 630-80380 *TRAFFIC CONE 650.000 56.500
EACH 100.000 1,090.00
10.90000 156.500 1,705.85
0255 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT 25,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70035 F/A ROADWAY SMOOTHNESS 12,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A EROSION CONTROL 2,500.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PROJECT: STA 391A-002 ESTIMATE NO: 0002 06:45:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 900-00006  ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS PER 105.13 0.000 0.000
DOL -224.000 -224.00
1.00000 -224.000 -224.00
CAT 0200 CURRENT AMT $ 1,121,305.20 $ 308,562.485% 337,848.41
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0280 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,695.00000 1.000 5,695.00
0285 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,985.00000 1.000 5,985.00
0290 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,907.50000 1.000 1,907.50
CAT 0400 CURRENT AMT $ 13,587.50 $ 0.00$ 13,587.50
PROJECT TOTAL CURRENT AMT $ 1,134,892.70 $ 308,562.48 S 351,435.91



